
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 070  
  Date: 2014-11-26  

  Day:  Wednesday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: cloudy Noon: rain/snow 3:00 pm:   

 Temperature:   7:30 am:   41° Noon: 38° 3:00 pm:    
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

Earthwork 

1 

1 

0 

1 

1 

0 

0 

0 

0 

0 

3 

4 

0 

5 

0 

4 

5 

0 

6 

1 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
07 31 00 

Meadows 

Construction  

Synthetic Slate 

Shingles 
0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 0 1 2 

Total:    5 0 13 18 

 
 

DAILY REPORT 

Activities Today: 

1) Masons: pointing on the north elevation of the north wing; pointing on the west elevation of the north wing; pointing on the 

north elevation of the meeting hall (this work was suspended due to rain) 

2) Demo/Labor: continuing trenching operations in the basement; breaking up subsurface concrete slab; infilling mechanical 

room with fill 

3) Carpenter: continuing with the LVL installation for the first floor framing 

4) HVAC: assembling HVAC equipment in the attic space 

5) Site/Earthwork: workman is backfilling drain pipe trench; bringing fill to mechanical room window; breaking up large 

pieces of concrete for removal 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing mason washing down the east 

elevation. 

 

Photo showing mason pointing on the north 

elevation of the meeting hall. 

 

Photo showing mason pointing on the west 

elevation of the north wing. 

 

Photo showing masons pointing on the north 

elevation of the north wing. 



 

Photo showing HVAC workmen assembling the 

equipment in the attic. 

 

Photo showing workman breaking up a section 

of subsurface concrete slab. 

 

Photo showing workmen spreading and 

backfilling the mechanical room. 

 

Photo showing backfilling of drain pipe trench 

at the east elevation. 



 

Photo of trench being backfilled. 

 

Photo showing carpenter assembling (3) LVLs 

for installation for the first floor framing. 

 

Photo showing carpenters assembling (1) of the 

LVL beams. 

 

Photo showing LVL beam in place. 

 


